

Team Name: sdmay21-29

Team Members: Cory Smith, Evan Chritensen, Jacob Puetz, Jordan Silvers, Ben Gonner

Report Period: Oct 19-Nov 1

Summary of Progress in this Period

In the previous period, we began work on creating the python server that will eventually connect to the plugin to do the translations, and continued work on setting up the GCN and connecting it to an RNN.

Pending Issues

- Determine how to connect the RNN to the GCN
 - Determine how to make Spektral work with differing graph structures
 - Connect to the remote VM to upload the server program
-

Plans for Upcoming Reporting Period

In the upcoming period, we will continue to work towards setting up the actual machine translation model, and resolve the login issues that are preventing us from accessing the remote VM.
